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Facility

Notes

On-site Processing
FY07 Phoenix 8/7/2007 Delta II PHSF CCAFS PHSF 4/07-8/07 Large 100 x x Note 1 mono x x x x

Mars Science Lab (MSL) Sep-09 Atlas V PHSF CCAFS PHSF 3/09-9/09 Large 100 x x x x x x JPL L-9 mo
MSL MMRTG Trailblazer Sep-09 N/A CCAFS RTGF 8/09-9/09 Small 300k  Note 4 x x

FY12 Mars Scout 2 Nov-11 medium PHSF CCAFS PHSF 8/11-11/11 Large 100 x x x mono x x x x x Denver L-9 mo

Off-site Processing
Themis 2/15/2007 Delta II Pad CCAFS ASO x mono x
Dawn 6/21/2007 Delta II H Pad CCAFS ASO x
STSS 11/21/2007 Delta II Pad CCAFS ASO x mono x Note 2 N/A N/A
Glast 10/7/2007 Delta II H Pad CCAFS ASO x
Kepler 11/1/2008 Delta II Pad CCAFS ASO x
Solar Dynamic Observatory (SDO) Aug-08 Atlas V ASO CCAFS ASO x bi x GSFC6 L-9 mo
Lunar Robotic Orbiter (LRO) 8 10/31/2008 intermediate ASO CCAFS ASO x N/A N/A
LCROSS 8 10/31/2008 secondary ASO CCAFS ASO

JUNO Jun-10 intermediate ASO CCAFS ASO x bi x x LA7 L-9 mo
ST-9 Sep-10 secondary ASO CCAFS ASO x
Lunar Orbiter-2 Oct-11 medium ASO CCAFS ASO x
Lunar Robotics Lander Oct-11 intermediate ASO CCAFS ASO x N/A N/A
MIDEX-7 Oct-13 medium Pad CCAFS ASO x mono x x GSFC6 L-9 mo
Discovery 12 Oct-13 medium Pad CCAFS ASO x bi x

FREESTAR (STS-107) 3 Jan-03 Delta II CCAFS ? 100

TDRS-J ? intermed x CCAFS SAEF-II Large 100

SORCE/Pegasus
? small CCAFS PHSF/ 

MPPF Large 100 x (10K) x
SIRTF ? medium CCAFS AE Large 100
MER A ? medium CCAFS PHSF Large 100 x x x
MER B ? medium CCAFS PHSF Large 100 x x x

GALEX/Pegasus
? small CCAFS PHSF/ 

MPPF Large 100 x (10K) x
Mars Recon Orbiter Aug-05 intermed x CCAFS PHSF Large 100 x x x x
New Horizons Jan-06 intermed x CCAFS PHSF Large 100 x x x mono x x

?

Notes/Footnotes:
1 Consumable fuels only.  No fueling servicing required
2 No water load required
3 Required Payload Canister Ops 
4 Multi Mission Radioisotope Thermal Generator (MMRTG).  New design, pathfinder only.  No radiation material
5 Swales Aerospace, Beltsville, MD
6 Spacecraft facility, GSFC
7 Spacecraft facility, Los Angeles, CA
8 Spacecraft fly together
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